

**ERASMUS+ PROGRAMME**

**Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP**

**HEALING:**

**Developing a Multidisciplinary Diploma on Art Therapy in Health Education**

**Minutes of**

**HEALING Fifth Online Meeting**

**The University of Jordan  
Amman-Jordan**

**September 21, 2020**



Co-funded by the  
Erasmus+ Programme  
of the European Union

This Project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

### Participant List

No.	Participant Name	Position
<b>The University of Jordan</b>		
1.	Prof. Ahmed Al-Salaymeh	Project Coordinator and Professor at the School of Engineering.
2.	Prof. Rami Haddad	Dean of the Art and Design School
3.	Prof. Mohammad Al-Shraideh	Dean of the School of Graduate Studies
4.	Dr. Zaid AlKayed	Psychiatry resident at University of Jordan Hospital
5.	Eng. Rasha Al-Baik	Research Assistant
6.	Ms. Hanan Hasan	Research Assistant
7.	Eng. Narees Melhem	Research Assistant
<b>The Hashemite University</b>		
8.	Dr. Aiman Al Sharei	Associate professor at the School of Medicine
9.	Dr. Mamoon Obeidat	Assistant professor at Prince Al-Hussein bin Abdullah II Faculty of Information Technology
<b>Irbid National University</b>		
10.	Prof. Ahmad Odat	President Assistant of Irbid National University and Professor at School of Information technology
<b>Jordan University of Science and Technology</b>		
11.	Prof. Fahmi Abu Al-Rub	Professor and Contact person
12.	Dr. Mohammad Nazzal	Faculty member at Department of Allied Medical Sciences
<b>Israa University</b>		
13.	Dr. Ghaida Abu Rumman	President Assistant and Director of Training continuous Education and Community Service Centre
14.	Dr. Rasmieh Emmar	Faculty member
15.	Dr. Intesar Tannous	Faculty member
<b>University of Gabes</b>		
16.	Dr. Hela Hassine	Assistant Professor in Science and Techniques of Art at Higher Institute of Computer Sciences and multimedia
<b>University of Sfax</b>		
17.	Dr. Ismail Bouassida	Associate professor in Computer Science
18.	Dr. Slim Kallel	Associate professor in Computer Science
<b>University of Sousse</b>		
19.	Dr. Wassim Jomaa	Associate Professor at Higher Institute of Musicology

<b>University of Brescia</b>		
20.	Dr. Giovanni Mirabella	Associate Professor of physiology
<b>Porto Polytechnic</b>		
21.	Dr. Carlos Vaz de Carvalho	Associate Professor in the Computer Engineering Department
22.	Dr. Ana Barata	Professor at IPP-ISEP
<b>National and Kapodistrian University of Athens</b>		
23.	Dr. Sofia Papakonstantinou	Team Member
<b>Universidade Católica Portuguesa</b>		
24.	Prof. Luís Teixeira	Assistant professor at School of Arts
25.	Prof. Luis Sá	Assistant professor at Institute of Health Sciences
26.	Prof. Elisa Veiga	Professor at Faculty of Education and Psychology
27.	Prof. Alexandra Carneiro	Professor at Faculty of Education and Psychology
28.	Dr. Rosa Carla Silva	Assistant Professor
<b>University of Osijek</b>		
29.	Prof. Berislav Jerkovic	Head of Music department
30.	Prof. Antoaneta Radocaj	Professor at Osijek Art Academy
31.	Dr. Antonija Matic	Head of the Office for EU Projects and Programs
<b>University College Limburg vzw</b>		
32.	Ms. Chloë Mentens	Researcher
33.	Ms. Nele Keltchtermans	Researcher

## Minutes of the Meeting

The meeting was conducted via zoom video conferencing from 06:00 PM to 08:35 PM Amman Time.

The meeting started by a welcome from the Project Coordinator, Prof. Ahmed Al-Salaymeh.

**Work package leaders** presented the progress in seven work packages of HEALING Project (WP1, WP2, WP3, WP4, WP5, WP6 and WP7). Also they pointed out what is required from partners as follow:

### WP1: In-depth analyses of the overall situation on the on Art Therapy in Education

**Ms. Chloë Mentens (VZW)** presented the progress within “**WP1: In-depth analyses of the overall situation on the on Art Therapy in Education**”. The tangible output (report) was presented and discussed. The following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send feedback on the final draft report to be finalized.	All partners	End of September
2.	Submit the modified report	WP leader	End of September

### WP2: Curricula Development

**Dr. Giovanni Mirabella (UNIBS), Prof. Rami Haddad (UJ) and Dr. Mohammad Nazzal (JUST)** discussed “**WP 2. Curricula Development**” with partners and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Arrange meeting with Dr. Giovanni and Jordanian partners to discuss study plan	Dr. Giovanni Mirabella (UNIBS) JO partners	End of September
2.	Arrange meeting between Dr. Giovanni, Prof. Rami (UJ) and Tunisian partners to discuss study plan	Dr. Giovanni Mirabella (UNIBS) TU partners	End of September
3.	Quality check on Study plans	Dr. Giovanni Mirabella (UNIBS) Prof. Rami Haddad (UJ) Dr. Mohammad Nazzal (JUST)	October 1 <sup>st</sup> , 2020
4.	Submit the final study plan and get comments from all partners and Co-leaders (IU and UNIVGB) and send the final draft to TU Partners	WP leaders	October 3 <sup>rd</sup> , 2020
5.	Form a technical committee to meet and summarize the suggested courses for HEALING diploma based on WP1 report	Dr. Giovanni Mirabella (UNIBS) Prof. Rami Haddad (UJ) Dr. Mohammad Nazzal (JUST)	First week of October

		Dr. Wassim Jomaa (US) Dr. Chloe Mentens (UCLL)	
--	--	---	--

### WP3: Capacity Building and Training Workshops (Teacher/Technician Staff & Students)

Prof. Luís Teixeira discussed “**WP 3. Development: Capacity Building and Training Workshops (Teacher/Technician Staff & Students)**” with partners. The following were agreed on:

No.	Task	Responsibility	Due Date
1.	Prepare a template about training qualifications for each EU partner regarding students and staff.	WP leaders	Before December

### WP4: Development of the Art Therapy Centre to support the new curriculum

Dr. Carlos Vaz de Carvalho, discussed “**WP4: Development of the Art Therapy Centre to support the new curriculum**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Submit the final list of equipment from all partners as the following should be submitted 1- List of Equipment 2- Specifications 3- Justifications (Connect the equipment use with HEALING objectives, WP1 and WP2 results)	ALL JO and TN Partners  WP leader	End of September

### WP5: Quality Control and Monitoring (QC&M)

Dr. Sofia Papakonstantinou, discussed “**WP5: Quality Control and Monitoring (QC&M)**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send the evaluation link for 4 <sup>th</sup> of June meeting to UJ and INU to be filled from Participants	WP leader	September 23, 2020
2.	Send the evaluation link for 5 <sup>th</sup> meeting to all partners to be filled from Participants	WP leader	September 30, 2020

## WP 6: Dissemination & Exploitation

**Dr. Antonija Matic (UNIOS)**, discussed “**WP 6: Dissemination & Exploitation**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send the biannual table for E-Newsletter responsibility to WP leader	Eng. Rasha	September 22th , 2020
2.	Follow up with Next E-Newsletter with responsible institution	WP leader	At the end of this year
3.	Collect Biannual Dissemination Activities reports from all partners	WP leader	End of October

## WP 7: Project Coordination

**Eng. Rasha Al-Beek and Ms. Hanan Hasan from UJ**, presented financial management instructions regarding staff cost category with JO and TU partners “**WP7: Project Coordination**”, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send the filled table of days distribution to JO and TU partners to fill it with needed information as mentioned in the meeting by Eng. Rasha	JO and TU	End of September

Finally, **Prof. Ahmed Al-Salaymeh** expressed his thankful to all participants in the conducted online meeting and scheduled the sixth SC online meeting to be next month October 20,2020.

### Meeting Recording Link:

<https://zoom.us/rec/share/5mp8wE3seuy6tkeFzhR45f7Uf3OI9D3WiiX2fLMPq4Xlpx-D4AZNLe4fZSNkhKso.8R0E5 REgOAg48sm?startTime=1600700012000>

**Access Passcode:** MG?2y%QS