

ERASMUS+ PROGRAMME

Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP

HEALING:

Developing a Multidisciplinary Diploma on Art Therapy in Health Education

Minutes of

HEALING Seventh Online Meeting

**The University of Jordan
Amman-Jordan**

**April 12th, 2021
7:00 pm – 9:10 pm
Amman Time**



Co-funded by the
Erasmus+ Programme
of the European Union

This Project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Participant List

No.	Participant Name	Position
The University of Jordan		
1.	Prof. Ahmed Al-Salaymeh	Project Coordinator and Professor at the School of Engineering.
2.	Prof. Rami Haddad	Dean of the Art and Design School
3.	Ms. Joyce Raie	Assistant Dean of the Art and Design School
4.	Eng. Rasha Al-Baik	Research Assistant
5.	Ms. Hanan Hasan	Research Assistant
The Hashemite University		
6.	Dr. Aiman Al Sharei	Associate professor at the School of Medicine
Irbid National University		
7.	Prof. Ahmad Odat	President Assistant of Irbid National University and Professor at School of Information technology
Jordan University of Science and Technology		
8.	Dr. Mohammad Nazzal	Faculty member at Department of Allied Medical Sciences
9.	Eng. Ruba Hasan	Team member of Healing project at JUST
Israa University		
10.	Dr. Ghaida Abu Rumman	President Assistant and Director of Training continuous Education and Community Service Centre
11.	Dr. Rasmieh Emmar	Faculty member
12.	Dr. Intesar Tannous	Faculty member
13.	Dr. Salameh Aldajah	Faculty member
14.	Dr. Wafika Thaher	Faculty member
15.	Dr. Alaa Abu Alrub	Faculty member
University of Gabes		
16.	Dr. Mehdi Khouja	Assistant Professor at Higher Institute of Computer and Multimedia
University of Sfax		
17.	Dr. Ismail Bouassida	Associate professor in Computer Science
University of Sousse		
18.	Dr. Wassim Jomaa	Associate Professor at Higher Institute of Musicology
University of Brescia		
19.	Dr. Giovanni Mirabella	Associate Professor of physiology

National and Kapodistrian University of Athens		
20.	Dr. Sofia Papakonstantinou	Team Member
21.	Dr Konstantina (Nadia) Tsoli	Assistant Professor at the Department of Primary Education (NKUA)
Universidade Católica Portuguesa		
22.	Prof. Luís Teixeira	Assistant professor at School of Arts
University of Osijek		
23.	Dr. Antonija Matic	Head of the Office for EU Projects and Programs
University College Limburg vzw		
24.	Ms. Nele Kelchtermans	Researcher

Minutes of the Meeting

The meeting was conducted via zoom video conferencing from 07:00 PM to 09:10 PM Amman Time.

The meeting started by a welcome from the Project Coordinator, Prof. Ahmed Al-Salaymeh.

Work package leaders presented the progress in the work packages of HEALING Project (WP2, WP3, WP4, WP5, WP6 and WP7). Also they pointed out what is required from partners as follow:

WP2: Curricula Development

Prof. Ahmed Al-Salaymeh and Dr. Giovanni Mirabella (UNIBS) discussed “**WP 2. Curricula Development**” with partners and discuss the following

- 1- Status of Accreditation of HEALING Programs at (UJ, HU, INU, JUST, IU, US, USFAX, Gabes)
- 2- Progress of preparing Cluster courses outlines (by Prof. Ahmed Al- Salaymeh)

and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Finalize the process of Accreditation	UJ, HU, INU, JUST, IU, US, USFAX, Gabes	24.05.2021
2.	Preparing the cluster course outline (The Deadline is extended)	All	22.04.2021

WP3: Capacity Building and Training Workshops (Teacher/Technician Staff & Students)

Prof. Luís Teixeira discussed “**WP 3. Development: Capacity Building and Training Workshops (Teacher/Technician Staff & Students)**” with partners. The following were agreed on:

No.	Task	Responsibility	Due Date
1.	Waiting for Development of courses / choose topics to conduct online training	WP leader	June 2021
2.	Send Study plans	Rasha	
3.	Conduct an online meeting to discuss the capacity plan and its relation to Wp2.	WP leaders and Co-leaders	Between 18.04 – 23.04.2021

WP4: Development of the Art Therapy Centre to support the new curriculum

Prof. Ahmed Al- Salaymeh, discussed “**WP4: Development of the Art Therapy Centre to support the new curriculum**” with partners they discussed the progress of purchasing equipment with (TU, JO) Partners.

- ✓ Status of Purchasing Equipment at UJ, **Prof. Ahmed Al- Salaymeh.**
- ✓ Status of Purchasing Equipment at US, **Dr. Wassim Jomaa.**
- ✓ Status of Purchasing Equipment at USFAX, **Dr. Ismael Bousaida.**
- ✓ Status of Purchasing Equipment at Gabes, **Dr. Mehdi Khouja.**

and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send the needed documents from TU partners	Rasha & Hanan	24.04.2021
2.	Prepare the letter of transfer equipment money to TU Partners	Rasha & Hanan	24.04.2021

WP5: Quality Control and Monitoring (QC&M)

Dr. Sofia Papakonstantinou, discussed “**WP5: Quality Control and Monitoring (QC&M)**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Send the evaluation link for 6 th meeting to all partners to be filled from Participants	WP leader	One week after the meeting
2.	Checking the Google drive	WP leader	continuously

WP 6: Dissemination & Exploitation

Dr. Antonija Matic (UNIOS), discussed “**WP 6: Dissemination & Exploitation**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Conduct dissemination activities (online or physical).	All	31.05.2021
2.	Follow up with 3rd E-Newsletter with responsible institution.	WP leader + Eng. Rasha	31.05.2021
3.	Collect Biannual Dissemination Activities reports from all partners.	WP leader	31.05.2021

WP 7: Project Coordination

Prof. Ahmed Al- Salaymeh, discussed “**WP 7: Project Coordination**” with partners, and the following were agreed on:

No.	Task	Responsibility	Due Date
1.	Prepare the transfer letter to EU partners	Hanan	One week after the meeting
2.	Schedule the Eight SC online meeting to be on Febreuary,2021.	UJ	24.05.2021 5 pm Amman time

Finally, Prof. Ahmed Al-Salaymeh expressed his thankful to all participants in the conducted online meeting.

Meeting Recording:

https://zoom.us/rec/share/rVWJxSO0EtdXxiNyB-6-GKqpiUX67aW8ozUwAr5UP_Hfa1FfQGpgg63hW7fQJ90N.VGXTGqnNABh4II0b

Access Passcode: unBj9Y%1

Group Photo

